A 4 FRESENIUS Fresenius Kidney Care

3500 Lacey Road, D Grove, IL 60515
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Wmail: lori.wright@fme-na.com
MAR 27 2018
March 26, 2018 EALTH FACILITIES &
SERVIGES REVIEW BOARD

Ms. Courtney Avery

Administrator

lllinois Health Facilities & Services Review Board
525 West Jefferson, 2" Floor

Springfield, IL 62761

Re: Request For Permit Renewal Section 1130.750
Project #15-028, Fresenius Kidney Care Schaumburg
Permit Holder: Fresenius Medical Care Schaumburg, LLC, and Fresenius Medical Care

Holdings, Inc.
Dear Ms. Avery:
Fresenius Medical Care Schaumburg, LLC is seeking a permit renewal for Fresenius Kidney Care

Schaumburg. Enclosed is a $500.00 permit renewal fee. There has been no change to the size
and scope of this project. This report summarizes the status of the project.

Sincerely,
Lori Wright —/I/g/

Fresenius Medical Care
Senior CON Specialist

cc: Clare Connor
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March 20, 2018

Request For Permit Renewal Section 1130.750

Project #15-028, Fresenius Kidney Care Schaumburg
Permit Holder: Fresenius Medical Care Schaumburg, LLC, and Fresenius Medical Care

Holdings, Inc.

1. The requested completion date: The requested campletion date is December 31, 2018.

2. a status report on the project detailing what percent has been completed and a summary
of project components yet to be finished and the amount of funds expended on the
project date

This project is for the establishment of a 12-station ESRD facility at 815 Wise Road,
Schaumburg. The project was obligated with the execution of the lease on August 9, 2016.
A permit renewal was granted in February 2017 with a completion date of May 31, 2018.
The facility is in operation as of February 23, 2018. We are now waiting for inspection and
receipt of the CMS certification letter. This process often takes 7-9 months which will
require a 2"¢ permit renewal.

The project is approximately 99% complete and is expected to be complete prior to
December 31, 2018.

3. astatement as to the reasons why the project has not been completed
The project originally incurred significant delays in the permitting process requiring the
initial permit renewal. After the permit renewal there were some weather delays however

the project is essentially complete except for the certification which is not expected to
occur before the current completion date of May 31, 2018.
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4. evidence of financial commitment to fund the project

Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as
reported on the company’s financial statements. The right to occupy the premises has
been secured through a leasing arrangement. This leasing arrangement was utilized to
obligate the project. None of the project costs have exceeded the approved permit

amounts.

Total committed for Project

PROJECT COST AND SOURCES OF FUNDS
Committed Spent
Preplanning Costs N/A N/A
Site Survey and Soil Investigation N/A N/A
Site Preparation N/A N/A
Off Site Work N/A N/A
New Construction Contracts N/A N/A
Modernization Contracts 1,497,322 | 1,145,330
Contingencies 143,456 0
Architectural/Engineering Fees 150,000 92,097
Consulting and Other Fees N/A N/A
Movable or Other Equipment (not in construction contracts) 360,000 304,565
Bond Issuance Expense (project related) N/A N/A
Net Interest Expense During Construction (project related) N/A N/A
Fair Market Value of Leased Space or Equipment 2,732,637 | 2,732,637
Other Costs To Be Capitalized N/A N/A
Acquisition of Building or Other Property (excluding land) N/A N/A
Total Committed For
Project | $4,883,415
| Spent $4,274,629

5. Anticipated final cost of the project: Final cost will be within the permit amount of

54,883,415.
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Fresenius Medical Care Schaumburg, LLC

in accordance with Section 1130.740 part ¢, of the lilinois Health Facilities & Services Review
Board rules for renewal of a permit;

| do hereby certify that the project was initiated on 08/09/2016 with the lease execution and;
that the financial resources to fund the project are available or otherwise committed; and that
the project’s cost, scope, design, square footage, number of stations are in compliance with
that which the State Board has approved.

N
ms:Coleen T uld son BB /Mg hC{LSer_

Notarization: OALML&/LA_ (m'—‘wé\'

Subscribed and sworn to before me

This_{“tA day of T lar”, 2018

OFFICIAL SEAL
NOTACA;NDACE M TUROSK] $
" ‘R‘ PUBLIC - STATE OF ILLINGIS

Y LOMMISSION EXPIRES:‘I%QI?‘I

Seal
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Fresenius Medical Care Holdings, inc.

In accordance with Section 1130.740 part ¢, of the Illinois Health Facilities & Services Review
Board rules for renewal of a permit;

| do hereby certify that the project was initiated on 08/09/2016 with the lease execution and;
that the financial resources to fund the project are available or otherwise committed; and that
the project’s cost, scope, design, square footage, number of stations are in compliance with
that which the State Board has approved.

By: Z(I,u/%

ITS: Bryan Mello
AT (TEasUrer

Notarization:Mﬁ' M

Subscribed and sworn to before me

This_} % day of /M rc2018

Seal

& ELIZABETH D. SCULLY

R Notary Public
COMMONWEALTH OF MASSACHUSETTS
My Commission Expires

October 14, 2022
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